
 
       January 14, 2010 
 
 
Federal Communications Commission 
Public Safety and Homeland Security Bureau 
Licensing Bureau 
Gettysburg, Pennsylvania 17325 
 
   Re:  Request for Extended Implementation 
   WQJX566– Monmouth County, New Jersey 
 
Dear Sir or Madam: 
 
 This letter accompanies the request of Monmouth County, New Jersey to obtain 
an extended implementation period for its new public safety communications system.  
The frequencies authorized by WQJX566 will be part of the new system.  This request is 
submitted under sections 90.155 and 90.629 of the Commission’s rules.  
 
 Monmouth County requests five years to complete the design and deployment its 
new integrated wide area trunked radio system.  This effort requires obtaining additional 
authorization from the Commission to use other frequencies.  This request is pending 
before the Commission. The new system will encompass the entire County and improve 
coverage and quality for both County and municipal agencies.  The improvements are 
needed to meet increasing homeland security challenges and to comply with the 
Commission’s narrowband mandate.  
 
   The Implementation Schedule is set forth on the attached schedule.  The County’s 
present efforts have committed substantial resources to the project and include evaluating 
municipal participation and the needed financing.  It is also determining the parameters of 
the system, its design and resolving more precisely when construction can commence and 
deployment effectuated.   Based on current information, we believe that the schedule set 
forth on the attachment reflects the period necessary to accomplish these objectives.  
 
 Thank you for your consideration of this request.  Please call upon me if you have 
any question.  
 
       Respectfully,  
 
 
 
       Shaun Golden 
       Undersheriff  
Attachment 



Attachment  
Implementation Schedule 

Monmouth County, New Jersey  
WQJX566 

Task     Duration  Milestone Status 
 
Resolve County Requirements 
Examine Requirements  
of Municipalities 
Acquire Additional                             78 weeks  Years 1-2  In process 
Channels to Meet Requirements 
 
Determine Extent of  
Municipal Participation  52 weeks  Years 1-2    In process 
 
Obtain Additional 
Frequencies    52 weeks  Years 1-2    In process 
 
------------------------------------------------------------------------------------------------------------ 
Examine/Develop Specifications 
to obtain financing   26 weeks            Years 2-3    Under Review 
 
Acquisition process commences 
Specifications and Vendor discussions 

20 wee                         Years 2- 3     To Be   
Commenced 

 
------------------------------------------------------------------------------------------------------  
 
 
Acquisition Process Review & Evaluation 
Award of contracts   20 weeks          Years 2-3  To Be Commenced 
   
 
Engineering design 
and fabrication of system                   26 weeks           Years 3-4  To Be  Commenced 
------------------------------------------------------------------------------------------------------------ 
 
Delivery & installation  52 weeks                     Years 4-5 To Be Commenced 
 
Start up & testing   10  weeks                     Year 5 To Be Commenced 
 
System acceptance   20 weeks                       Year 5 To Be Commenced 
 
Transition from existing                      15 weeks    Year 5 To Be Commenced 
Public Safety system   15 weeks    Year 5 To Be Commenced 
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